Part A Requirements discovery

I propose a six-week listing-writing pilot in one country and language, subject to week-one discovery.

Agents can write manually or use the AI suggestions for descriptions, then review the copy before reuse.

The wider estate has 40,000 units, and the workflow must work on phones.

Questions to resolve:

Leasing and Sales Operations

1. Does listing creation or prospect correspondence consume more agent time, and what volumes and timings support that?
2. Where do agents obtain facts, review copy, and publish listings today, including on mobile?

Marketing

3. Which approved examples, required wording, and prohibited claims should guide the copy?
4. Which market and language should we pilot, and who approves brand quality?

Compliance

5. Which fields may AI process, with which providers and under what residency, retention, and training restrictions?
6. What human approval and audit evidence must precede publication?

IT and Engineering

7. Which system owns the property facts, and can it supply a checked pilot subset?
8. What access, hosting, integration, or staffing constraints threaten six-week delivery?

Assumptions and users:

- Confirm in week 1 that Operations accepts a small cohort in one country and language, IT can supply checked facts, and Marketing can provide examples. Send only approved property fields to the model, with no prospect or agent personal data. Narrow the pilot or re-plan if these assumptions fail.
- Agents need accurate copy they can review, approve, and reuse faster on desktop or mobile. Operations needs measured time savings. Marketing and Compliance need consistent wording, controlled processing, and review evidence. IT needs reliable source facts and an application it can operate.

Success measures:

- Set the baseline in week 1 and agree these provisional targets.
- Reduce median time to publication-ready copy by at least 30%, comparing equivalent manual and assisted tasks, including review, edits, and failed attempts.
- Accept at least 80% of AI drafts without factual corrections and with minor wording edits only. Record every outcome and have Marketing sample factual accuracy and brand fit.

Scope and six week plan:

Keep physical property facts separate from each marketing listing. Support manual writing, optional AI drafting from approved facts and brand guidance, explicit review, and copy.

Week 1: confirm priority, baseline, source data, and Compliance approval for live processing.

Weeks 2 and 3: build.

Week 4: check quality and security.

Week 5: roll out to the cohort and measure.

Week 6: evaluate and decide whether to expand.

Risks:

Unapproved processing. Require Compliance approval of fields, provider, and processing terms before using live data.

Invented or off-brand claims. Require agent fact-checking and Marketing sample reviews.

Missing or stale facts. Assign a source owner, check a subset in week 1, and re-plan if it is unavailable.